COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/01/2007

ESTIMATE SUMMARY 14:27:39
CONTID: C15748 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15748-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 49.0 DAYS TIME ALLOW: 60 WORK DAYS
I-76:SHERIDAN TO I-25 PERCENT TIME: 81.67 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: SHE0761-193
I-76:SHERIDAN TO I-25
NAME OF ROAD: 076
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
IDEAL FENCING CORPORATION PAY PERIOD ENDING 10/01/2007 DATE TIME STARTED 07/09/2007
5795 IDEAL DRIVE DATE LET 05/17/2007 DATE WORK BEGAN 07/09/2007
DATE AWARDED 05/21/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/01/2007 DATE ACCEPTED
ERIE CO 80516 303/962-8100 DATE NOTICE TO PROCEED 07/09/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 575,608.17 PARTICIPATING $ 353,069.76 $ 169,191.96
AWARD PROJECT AMT:  § 528,135.17 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 61.34% TOTAL EARNINGS 353,069.76 169,191.96
FUNDS AVAILABLE: $ 222,538.41 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 353,069.76 169,191.96
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,922.03 -2,796.52
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 345,147.73 166,395.44
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 345,147.73 166,395.44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 166,395.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15748-BID ESTIMATE RUN 10/01/2007
PROJECT: SHE0761-193 ESTIMATE NO: 0003 14:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01500 *BLADING 100.000 30.000
HOUR 37.000 6,852.40
185.20000 67.000 12,408.40
0010 203-01597 POTHOLING 15.000 0.000
HOUR 0.000 0.00
98.15000 0.000 0.00
0015 207-00205 TOPSOIL 1,887.000 459.000
cYy 0.000 0.00
14.85000 459.000 6,816.15
0020 208-00004 *SILT BERM 200.000 200.000
LF 0.000 0.00
9.10000 200.000 1,820.00
0025 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
519.40000 2.000 1,038.80
0030 208-00050 STORM DRAIN INLET PROTECTION 9.000 9.000
EACH 0.000 0.00
391.00000 9.000 3,519.00
0035 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500
L S 0.000 0.00
1,160.38000 0.500 580.19
0040 208-00205 *EROSION CONTROL SUPERVISOR 100.000 10.000
HOUR 4.000 187.60
46.90000 14.000 656.60
0045 210-00090 RESET DELINEATOR 175.000 0.000
EACH 0.000 0.00
13.75000 0.000 0.00
0050 212-00006 *SEEDING (NATIVE) 10.500 0.000
ACRE 0.000 0.00
1,013.65000 0.000 0.00
0055 212-00032 *SOIL CONDITIONING 10.500 0.000
ACRE 0.000 0.00

4,253.45000 0.000 0.00
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PCN: 15748-BID ESTIMATE RUN 10/01/2007
PROJECT : SHE0761-193 ESTIMATE NO: 0003 14:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 213-00003 *MULCHING (WEED FREE) 10.500 0.000
ACRE 0.000 0.00
956.50000 0.000 0.00
0065 213-00061 *MULCH TACKIFIER 2,100.000 0.000
LB 0.000 0.00
2.12000 0.000 0.00
0070 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 80.000 80.000
SY 0.000 0.00
12.30000 80.000 984.00
0075 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 936.000 924.220
TON 0.000 0.00
107.53000 924.220 99,381.38
0080 412-00600 *CONCRETE PAVEMENT (6 INCH) 60.000 60.000
SY 0.000 0.00
121.42000 60.000 7,285.20
0085 606-20010 TENSIONED CABLE BARRIER 10,470.000 0.000
LF 9,125.000 99,462.50
10.90000 9,125.000 99,462.50
0090 606-21010 END ANCHORAGE (TENSIONED CABLE BARRIER) 18.000 0.000
EACH 18.000 43,105.50
2,394.75000 18.000 43,105.50
0095 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
L S 0.000 0.00
2,116.15000 0.500 1,058.08
0100 626-00000 *MOBILIZATION 1.000 0.600
L S 0.400 8,685.06
21,712.65000 1.000 21,712.65
0105 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.600
L S 0.000 0.00
1,467.75000 0.600 880.65
0110 630-00003 *UNIFORMED TRAFFIC CONTROL 300.000 48.000
HOUR 0.000 0.00
68.80000 48.000 3,302.40
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PCN: 15748-BID ESTIMATE RUN 10/01/2007
PROJECT: SHE0761-193 ESTIMATE NO: 0003 14:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.500
EACH 0.000 0.00
2,645.25000 0.500 1,322.63
0120 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 14.000
DAY 12.000 2,539.80
211.65000 26.000 5,502.90
0125 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 21.000
DAY 16.000 6,772.00
423.25000 37.000 15,660.25
0130 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 2.000
EACH 0.000 0.00
105.80000 2.000 211.60
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 13.500
EACH 0.000 0.00
105.80000 13.500 1,428.30
0140 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 4.500
EACH 0.000 0.00
105.80000 4.500 476.10
0145 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 20.000
SF 0.000 0.00
10.60000 20.000 212.00
0150 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.500
EACH 0.500 1,587.10
3,174.20000 1.000 3,174.20
0155 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
423.25000 1.000 423.25
0160 630-80360 *DRUM CHANNELIZING DEVICE 150.000 18.000
EACH 0.000 0.00
26.45000 18.000 476.10
0165 630-80380 *TRAFFIC CONE 600.000 150.000
EACH 0.000 0.00

10.60000 150.000 1,590.00
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PCN: 15748-BID ESTIMATE RUN 10/01/2007
PROJECT: SHE0761-193 ESTIMATE NO: 0003 14:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.500
(TEMPORARY)
EACH 0.000 0.00
5,290.35000 0.500 2,645.18
0175 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70016 F/A FUEL COST ADJUSTMENT 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 208-00002 EROSION LOG 0.000 0.000
LF 0.000 0.00
11.88000 0.000 0.00
CAT 0200 CURRENT AMT $ 559,672.42 $ 169,191.96% 337,134.01
CAT NOO0400 CONSTRUCTION ENGINEERING
0205 620-00002 FIELD OFFICE 1.000 1.000
EACH 0.000 0.00
14,818.00000 1.000 14,818.00
0210 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,117.75000 1.000 1,117.75
CAT 0400 CURRENT AMT $ 15,935.75 $ 0.00$ 15,935.75
PROJECT TOTAL CURRENT AMT $ 575,608.17 $ 169,191.96$ 353,069.76



